COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/08/2007

ESTIMATE SUMMARY 10:52:02
CONTID: C15618 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15618-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 28.0 DAYS TIME ALLOW: 100 WORK DAYS
US 34-Loveland E & W PERCENT TIME: 28.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: NH 0341-070
US 34-Loveland E & W
NAME OF ROAD: 034A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 05/31/2007 DATE TIME STARTED 02/18/2007
3609 N. COUNTY ROAD 13 DATE LET 01/25/2007 DATE WORK BEGAN
DATE AWARDED 01/29/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED
LOVELAND CO 80538 970/667-2178 DATE NOTICE TO PROCEED 02/18/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,139,848.51 PARTICIPATING $ 1,036,685.70 S 999,492.60
AWARD PROJECT AMT: $  2,797,888.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 25.04% TOTAL EARNINGS 1,036,685.70 999,492.60
FUNDS AVAILABLE: $ 3,103,162.81 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,036,685.70 999,492.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -28,868.57 -27,752.78
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,007,817.13 971,739.82
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,007,817.13 971,739.82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 971,739.82
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PCN: 15618-BID ESTIMATE RUN 06/08/2007
PROJECT: NH 0341-070 ESTIMATE NO: 0002 10:52:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 POTHOLING 5.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0065 207-00210 STOCKPILE TOPSOIL 230.000 0.000
cY 0.000 0.00
5.00000 0.000 0.00
0070 208-00002 EROSION LOG (12 INCH) 100.000 40.000
LF 0.000 0.00
10.00000 40.000 400.00
0075 208-00020 SILT FENCE 500.000 441.000
LF 0.000 0.00
2.00000 441.000 882.00
0080 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0085 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0090 210-00750 *RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
1,950.00000 0.000 0.00
0095 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0100 210-04010 ADJUST MANHOLE 30.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0105 210-04050 ADJUST VALVE BOX 32.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0110 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 15618-BID ESTIMATE RUN 06/08/2007
PROJECT: NH 0341-070 ESTIMATE NO: 0002 10:52:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
4,500.00000 0.000 0.00
0120 213-00002 *MULCHING (WEED FREE HAY) 0.500 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00
0125 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 0.000 0.00
5.00000 0.000 0.00
0126 217-00000 HERBICIDE TREATMENT HERBICIDE TREATMENT FOR PARK AND 3,133.000 0.000
RIDE
sY 3,133.000 626.60
0.20000 3,133.000 626.60
0130 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,113.010 396.190
TON 716.820 10,752.30
15.00000 1,113.010 16,695.15
0135 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 10.060
TON 20.280 2,028.00
100.00000 30.340 3,034.00
0137 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) LEVELING 12,756.040 0.000
COURSE HMA
TON 12,756.040  637,802.00
50.00000 12,756.040 637,802.00
0140 403-34751 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 35,037.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0143 506-01020 GEOGRID REINFORCEMENT GEOGRID REINFORCEMENT FOR SOFT 435.000 0.000
SPOT @ PARK AND RIDE
sy 435.000 1,740.00
4.00000 435.000 1,740.00
0145 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 903.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0150 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00

1,100.00000 0.000 0.00
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PCN: 15618-BID ESTIMATE RUN 06/08/2007
PROJECT: NH 0341-070 ESTIMATE NO: 0002 10:52:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0160 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
4,180.00000 0.000 0.00
0165 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0170 606-11010 *BRIDGE RAIL TYPE 10R 128.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0175 607-11525 FENCE (PLASTIC) 966.000 966.000
LF -366.000 -915.00
2.50000 600.000 1,500.00
0180 608-00010 *CONCRETE CURB RAMP 599.000 0.000
SY 132.000 6,138.00
46.50000 132.000 6,138.00
0185 608-00015 *TRUNCATED DOMES 178.000 0.000
SF 178.000 7,476.00
42.00000 178.000 7,476.00
0187 608-10010 SIDEWALK DRAIN SIDEWALK DRAINS (DRAIN CHASE) AT PARK 2.000 0.000
AND RIDE
EACH 2.000 7,400.00
3,700.00000 2.000 7,400.00
0190 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 667.000 0.000
LF 422.000 6,752.00
16.00000 422.000 6,752.00
0195 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,153.000 0.000
LF 395.000 6,320.00
16.00000 395.000 6,320.00
0200 609-24003 *GUTTER TYPE 2 (3 FOOT) 36.000 0.000
LF 18.000 540.00
30.00000 18.000 540.00
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PCN: 15618-BID ESTIMATE RUN 06/08/2007
PROJECT: NH 0341-070 ESTIMATE NO: 0002 10:52:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 609-60011 CURB TYPE 6 (SECTION M) 511.000 0.000
LF 511.000 2,555.00
5.00000 511.000 2,555.00
0210 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,281.000 0.000
SF 2,271.000 18,168.00
8.00000 2,271.000 18,168.00
0215 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 212.000 176.000
LF 0.000 0.00
8.00000 176.000 1,408.00
0220 613-07017 *PULL BOX (16"X14"X6") 2.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0225 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0230 613-16020 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0235 613-34400 *LIGHT STANDARD METAL (40 FOOT) 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0240 613-40010 *LIGHT STANDARD FOUNDATION 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0245 614-86735 *WEATHER SENSOR 1.000 0.000
LS 0.000 0.00
6,000.00000 0.000 0.00
0250 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 1.000 750.00
750.00000 1.000 750.00
0255 625-00000 *CONSTRUCTION SURVEYING 1.000 0.150
LS 0.600 6,000.00

10,000.00000 0.750 7,500.00



CONTID: C15618 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15618-BID ESTIMATE RUN 06/08/2007
PROJECT: NH 0341-070 ESTIMATE NO: 0002 10:52:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.600 74,400.00
124,000.00000 0.600 74,400.00
0265 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.250
Ls 0.250 1,875.00
7,500.00000 0.500 3,750.00
0270 627-00001  *PAVEMENT MARKING PAINT 169.000 0.000
GAL 0.000 0.00
43.00000 0.000 0.00
0275 627-00005  *EPOXY PAVEMENT MARKING 595.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0280 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 4,829.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 0.000 0.00
0285 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 5,850.000 0.000
LINE)
SF 0.000 0.00
9.70000 0.000 0.00
0290 629-01210  ADJUST MONUMENT BOX 8.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0295 630-00000  *FLAGGING 7,200.000 9.750
HOUR 1,455.500 32,021.00
22.00000 1,465.250 32,235.50
0300 630-00007  *TRAFFIC CONTROL INSPECTION 37.000 5.000
DAY 9.000 486.00
54.00000 14.000 756.00
0305 630-00012  *TRAFFIC CONTROL MANAGEMENT 140.000 3.000
DAY 39.000 17,160.00
440.00000 42.000 18,480.00
0310 630-00015  *UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 13.000
HOUR 0.000 0.00

10.00000 13.000 130.00
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PCN: 15618-BID ESTIMATE RUN 06/08/2007
PROJECT: NH 0341-070 ESTIMATE NO: 0002 10:52:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 2.000
EACH 1.000 121.00
121.00000 3.000 363.00
0320 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 100.000 4.000
EACH 46.000 1,472.00
32.00000 50.000 1,600.00
0325 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 4.000
EACH 49.000 2,107.00
43.00000 53.000 2,279.00
0330 630-80355 *PORTABLE MESSAGE SIGN PANEL 5.000 1.500
EACH 1.000 5,500.00
5,500.00000 2.500 13,750.00
0335 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 0.500
TYPE)
EACH 2.000 1,760.00
880.00000 2.500 2,200.00
0340 630-80360 *DRUM CHANNELIZING DEVICE 35.000 15.000
EACH 0.000 0.00
14.30000 15.000 214.50
0345 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 2.500
EACH 0.000 0.00
14.30000 2.500 35.75
0350 630-80380 *TRAFFIC CONE 400.000 33.500
EACH 153.500 1,381.50
9.00000 187.000 1,683.00
0355 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0360 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 150,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0365 700-70016 F/A FUEL COST ADJUSTMENT 41,463.560 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PROJECT: NH 0341-070 ESTIMATE NO: 0002 10:52:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 33,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70021 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0380 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70034 F/A INTERSECTION DETECT SYSTEM (CAMERA) 186,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70380 F/A EROSION CONTROL 5,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 4,125,848.51 $ 999,492.605S 1,030,185.70
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0400 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0405 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0410 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
CAT 0400 CURRENT AMT 14,000.00 $ 0.00$ 6,500.00
PROJECT TOTAL CURRENT AMT 4,139,848.51 $ 999,492.60 S 1,036,685.70



